

g M

Site Performance Markers
TESMCFS/01/04

Call Center	15-Nov-04	22-Nov-04	29-Nov-04	6-Dec-04				
No. of Subjects Completed								
No. of Screen Failures								
No. of Subjects Completed and Evaluable								
Site Activity								
No. of Active Sites								
No. of Inactive Sites								
Status of Samples	Received	Analyzed	Received	Analyzed	Received	Analyzed	Received	Analyzed
No. of Samples Received/Analyzed by Harrogate								
Nicotine and Metabolites (aglycones/total)								
4-ABP-Hb								
No. of Samples Received/Analyzed by MDS								
NNAL (Total/Free) L								
3-HPMA nA								
MHBMA L								
1-OH-Pyrene L								
Status of Data								
No. of CRFs Received in Covance Data Management								
No. of Topography Downloads								
No. of Topography Subject Files Transferred to MDS								

* Complete

PM3006574874

11/2/2004

